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Diary: Dispute

General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

Last week on Wednesday November 27, 2013, Dyson shipped the jacking rods, couplers, nuts, and
washers for Test Rigs #6 and #8 through #11 (Test Rig #5 materials previously shipped and Test Rig #7
materials are not ready yet), and they are not scheduled to arrive on site until later this week. Without this
material on site, there is little that ABF’s ironworkers or laborers can do on CCO 314, so there is no work
by ABF’s hourly crews on CCO 314 today.

ABF Engineer Kelvin Chen spends part of today working in the office on CCO 314 issues.

Dave Van Dyke from VGO is on site today. Without the jacking rods until the end of the week, there is
limited work that VGO can perform on site. That work includes: connect the wires to the instruments at
Test Rig #5, calibrate and check the instruments at Test Rig #5, install the strain gauges at Test Rig #6
(attach to test rod on site), complete the wire runs and enclosures at Test Rigs #6 through #11, and build
test rig handhole covers for Test Rigs #6 through #11. Today, Dave does some of this field work on the
test rigs, but mostly is doing office-type work, including updating a resubmittal for the instrumentation plan
to show the changed details of monitoring pH and reference electrode. Dave starts on site at 0800, and
leaves the site mid-afternoon to pick up more people from VGO at the airport. Today is a travel day for 2
more engineers from VGO coming to the Bay Area to perform the above operations and for work expected
later in the week when the additional jacking rods arrive on site.

There is a hydraulic pump (Powerteam) on idle/standby at the work area. A generator – Whisperwatt 7000
– ABF ID 002343 is on idle/standby at the work area. A compressor – IR P185R – ABF ID 002075 is on
idle/standby at the work area.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail (27 pcs @20’ and 8 pcs @10’) used on site and paid as
rented from ABF on a daily basis. However, one of the purchased 10’ k-rail and one of the rented 20’ k-rail
have been removed at some point by ABF’s ironworkers. To compensate, the ABF k-rail quantities will be
reduced by one for each length. To elevate the k-rail, crane mats and timber blocking (12x12’s) are in
use. The k-rail quantities are as follows:
10’ bought k-rail = 20 pieces (minus 1 missing)
10’ ABF k-rail = 8 pieces
20’ rented k-rail = 22 pieces (minus 1 missing)
20’ ABF k-rail = 27
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